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Office: Logistics O — Scheduled
Objective Statement: _Site Construction, Phase II, Project SAFE X — Actual
Responsible Officer: ‘ ‘
Significant Funding Amount: 4 | FY__82
Quarter Ending: 30 September 1983

Quarter 1 Quarter 2 Quarter 3 Quarter 4

Activities Planned
OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY ! JUN | JUL | AUG | SEP

1. Advertise Contract. 0X ‘
2. Open Bids. 0
3. Award Contract 0 X

4, Site construction.

5. Receive and Install UPS.

O--|-=-==k=-=--t---1 [ U ——

O-4---4----

Approved For Release 2008/06/03 : CIA-RDP86-00735R000100130002-8

STAT
STAT



Approved For Release 2008/06/03 : CIA-RDP86-00735R000100130002-8

. . TAT
Site Construction, Phase II, Project SAFE S

This project consists of renovating approximately 8,000
square feet to extend the Project SAFE site from its present
location to the northeast corner of the Ground Floor of Headquarters.
It also includes additional space to house a second Uninterruptible
Power System (UPS) contiguous with the first UPS.

The scheduled completion date of 23 October 1983 has slipped
one week to 30 October 1983. While the SAFE Phase II UPS units
have arrived on site, acceptance testing will not begin until after
the construction contractors complete their work. The testing
time period should be approximately two months.

Construction of the raised floor area is nearly complete with
the fire alarm system installation being the major item remaining.

GSA has scheduled a fire alarm test the week of 24 October 1983.
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Dffice:  OL/RECD O — Schedulec STAT
Cbijective Statement: Complete Renovations for Occupancy X — Actua

. . ’ STAT
Responsible Officer: ‘ STAT

Significant Funding Amoung Fy 83

Quarter Ending: 30 Sep 1983

T
| . ‘ Quarter 1 Quarter 2 Quare- 2 i St 2
Activities Planneg

LOCT NOV 0fc lian FER  maR | AR . o P auo o sEs

Lease and renovation

Requirements drawings complete and
delivered to contractor. ox |

Contractor prepares working drawings
and adviscs cost estimate for 1 :
renovations ! N

Independent contractor validation of ‘
cest estimates i X

Renovations on special requirements begins | OX
Contractor given Authorization to Procecd 0x

{
. . |
Renovation/Construction Completed ‘ -- -r ,,,,,,,,,,,,,,,, *

*See attached narrative
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STAT
OBJECTIVE STATEMENT: Complete Renovations for Occupancy

STAT
Renovations totalled approximately in FY 1983. Construction

is proceeding on schedule. It is expected that occupancy of the building will

begin about 1 December 1983.
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Office: OL/RECD O — Scheduled
Objective Statement:  Facility Studv X — Actual STAT
Responsible Officer: STAT
Significant Funding Am
Quarter Ending: 30 Sep. 83

Quarter 1

Activities Planned

OCT - NOV ' DEC

Quarter 2
TFER [ MAR | APR MAY JUN | JU. 4UG | SEP

Quarter 3 Quarter 4

FY-84

Develop Scope of Work
Proposal Requirement Date

Award Phased Study Contract

Security Clearances

Non-classified Phase I
(structural, utilities and Facilities

Reliability) Study

'

: X
i |
h

i
I
!
|
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STAT
FACILITY STUDY 30 September 1983
NARRATIVE REPORT
Objective:
1. A contract has been signed ‘in the amount of STAT
(September 1983). STAT
2. Information for security clearances is being forwarded to OL/Security.
3. As soon as ''facility access with escort" are granted to thE(sub—contractor) STAT
project team, the unclassified Phase I portion for the structural, utilities, and
facilities reliability of will be started. STAT
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Office: Logistics

Obijective Statement:

Construct Chill

Responsible Officer:

Significant Funding Am

Quarter Ending: 30

September 1983

ry83

d Water Risers, Headquarters

O — Scheduled
X — Actual

Activities Planned

Quarter 1

Quarter 2

Quarter 3

Quarter 4

ocT

NOV

DEC

JAN

FEB

MAR

APR | MAY | JUN

UL AUG

SEP

1. Receive DDA approval

2. Forward Work Order to GSA.

3. Receive GSA estimate and imple-
mentation schedule.

X

0
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STAT
Construct Chilled Water Risers, Headquarters

This project involves the construction of chilled water risers
in the Headquarters Building by removing the unused vertical con-
veyors in C and F Corridors and constructing the risers in the
same space. The risers would provide a substantial increase in
chilled water capacity for future cooling requirements of minicom-
puters, large word processing systems, and similar high heat
producers.

GSA has indicated the initial efforts to select a design A-E

on this project would not begin until at least November 1983,
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Office: Logistics O — Scheduled
Obiective Statement: Construct Transformer Vault, Headquarters X — Actual
Responsible Officer:
Significant Funding Am¢ 83
Quarter Ending: 30 September 1983
ities Pl ’ Quarter 1 Quarter 2 Quarter 3 Quurter 47777_‘
Activities Planne OCT [ NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG = SEP
1. Receive DDA construction approval. X 0 i é
2. GSA completes design. 0 |
|
3. Forward construction Work Order to 5
GSA for project estimate. 0X {
4. Receive GSA estimate and imple- ? 5
mentation schedule. ’ 0 i
| i
5. Withdraw work order pending FY84 |
funding decision on the new
X

building.

j
I
|
!
i
|
|
|
|
|
|
|
]
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Construct Transformer Vault, Headquarters

This project, which is presently under design by the General
Services Administration (GSA), involves the construction of space
to house a new transformer facility and to house a new Uninterruptible
Power System (UPS). 1In addition, this project includes the electrical
equipment for the transformer facility.

The project will be used to support both communication upgrades
and computer facilities. The future UPS is planned for FY84 and
should be on-line in sufficient time to meet OC's requirements
and to take over from the existing UPS in GJ-16 which is heavily
loaded and will reach its ten-year forecast lifetime in the mid-80's.

This new facility is tentatively planned for the southwest
area of the Headquarters Building. Because of the more urgent need
to relocate the northside utility lines, the FY83 funds for this
project have been withdrawn from GSA and reprogrammed. This project
will be completely cancelled if the new Headquarters Building is

funded in FY84.
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Office:  Logistics O — Scheduled
Obijective Statement: ’_Lnﬁiall_cw‘\/acuum Pump, P§P Building X — Actual
Responsible Officer:
Significant Funding Amount: { __Fy_ 83
Quarter Ending: 30 September 1983

Quarter 1 Quarter 2 Quorter 3 Quarter 4

Activities Planned :
OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP

1. Receive DDA approval. X | O

2. TForward Work Order for Redesign
Construction to GSA. . 0X

3. Receive GSA estimate and imple-
mentation schedule.
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Install Central Vacuum Pump, Printing and Photography Building

The purpose of this project is to install a central vacuum
pumping system in a location remote from those areas of the
building constantly occupied by personnel. The noise of the
vacuum pumps has been determined to have contributed or caused
hearing loss to some employees.

A second feature of this project is to provide 480 volt

electrical power service in the Printing and Photography Building.

This service would allow equipment with standard 480. volt require-

ments to be installed without modification to the lower 208 volts
and it will provide the flexibility to install equipment with
greater overall economy. The existing 208 volt switchgear is
nearing saturation and additional switchgear would be required

to provide support to typical rush projects. New presses and

Laserite are examples of equipment designed for 480 volt service.

GSA has advised that the design will be expedited; therefore,

there are no longer any plans to have the Agency accomplish the
design.

GSA is expecting to have the contract for the design and
installation of the vacuum pump system by 1 December 1983, with a
completion date of 15 July 1984. The provision of the 480 volts

electrical power service will be considered as a separate project.
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Office: Lo g istics O — Scheduled

Objective Statement: Construct Northside Utility Lines X — Actual

Responsible Officer: L STAT
Significant Funding Am¢ FY.83

Quarter Ending: 30 September 1983

Quarter 1 Quarter 2 Quarter 3 Quarter 4
OCT | NOV | DEC { JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP

Activities Planned

1. Notice to Proceed. 0X
2. Construction period. OX-f---f---1 SN PR

3. Construction stopped - change
location of lines to avoid new
building construction. X

4. Redesign location and connection of
lines to new building. O--beuct---d-0-4---4----

5. GSA receives approval for changing
the location of the lines from
Congress. 0-4---A --X

6. Resume construction. (Construction
continues into March-April 1984). 0-4----
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Project: Construct Northside Utility Lines

The utility lines between the Headquarters Building and the
Power Plant provide chilled water, steam, and electricity and
connect via a southern route. The present lines are over twenty
years old and their reliability is becoming suspect.

The 100% redesign for the rerouting of the Northside
chilled water and steam lines and ductbank has been submitted
for review by the A-E. The design review is scheduled to be
completed by the end of October 1983 to allow negotiations
with the contractor to begin.

GSA has authorized the contractor to purchase long lead
time items. This projeect is scheduled to be completed no later

than mid-May 1984 to meet new building construction requirements.
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Office: Logistics O — Scheduled
Objective Statement: Install Two Electrical Feeders, Headquarters X — Actual
Responsible Officer:
Significant Funding A L Fy_83
Quorter Ending: 30 September 1983
Quarter 1 Quarter 2 Quarter 3 Quarter 4
Activities Planned
OCT [ NOV | DEC | JAN | FEB | MAR | APR | MAY [ JUN | JUL [ AUG | SEP
1. Receive DDA approval. X 0
2. Forward Work Order to GSA for
design and construction estimate. N 0X
3. Receive GSA estimate and imple-
mentation schedule. 0-4---4----
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